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Pristina, 15 May 2023  

ERO Code: V_1737_2023  

 

 

The Board of Energy Regulatory Office,  

 

Based on: 

 

- Article 9, paragraph 1, sub-paragraph 1.7, Article 25 and Article 26, paragraph 1, sub-paragraph 

1.2 of the Law on Energy Regulator (no. 05/L-084);  

- Article 22, paragraph 2, sub-paragraph 2.1 of the Rule no. 03/2022 on Authorization Procedure for 

Construction of Energy Projects;  

- Request for extension of validity term of the Decision on Final Authorization V_1211_2019, dated 

on 26 December 2019 for construction of new generation capacity for electricity production from 

WIND, WIND PARK – BUDAKOVA -1, located in Budakova, cadastral parcels P-72116004-00933-0 

(two flutters) and P-72116004-00935-0 (one flutter) CA Budakova, with an installed capacity of 11 

MW, in Municipality of Suhareka, in line with the Construction Permit no. 6937-2/19, dated on 

11.12.2029, and permit review number K.III -014/2019, dated on 10.12.2019, issued from the 

Ministry of Environment and Spatial Planning, of the Bondcom Energy Point LLC, dated on 

18.01.2023, no. 019/23, having its address at: St. “Afrim Gashi”, n.n, Landovicë, Prizren, Republic 

of Kosovo,  

 

in the session held on 05 May 2023 issued the following:  
 

 

D E C I S I O N 
 

I. REFUSAL - of the request of the company Bondcom Energy Point LLC on extension of validity term 

of the Decision on Final Authorization V_1211_2019, dated on 26 December 2019 and at the same 

time the validity term of this decision is TERMINATED.  
 

 

R e a s o n i n g 
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o ERO, on 19.12.2017 received from the company “Bondcom Energy Point” LLC the application 

for obtaining the authorization for construction of new generation capacities for electricity 

generation from WIND, Wind Park – BUDAKOVA – 1, located in Budakovë, CA Budakova, with 

an installed capacity of 11 MW, in Municipality of Suhareka, Republic of Kosovo.  
 

o ERO, following the ascertainment that the applicant has proved its suitability for construction 

of new generation capacities for electricity generation from wind turbines, on 13 June 2019 

issued the Decision on Notice for Preliminary Authorization V_987_2018 and instructed the 

applicant to fulfil other legal criteria required by the legislation in force in the Republic of 

Kosovo.  
 

o The Decision on Notice for Preliminary Authorization V_987_2018 did not imply also the 

issuance of the Final Authorization for Construction, until the fulfilment of the criteria set in the 

Rule on Authorization Procedure for Construction of New Capacities.  
 

o . The Decision on Notice for Preliminary Authorization is issued for one (1) year and it states 

that the company “Bondcom Energy Point” LLC will be granted the Final Authorization for 

Construction, if within this term it submits a written request for conversion of the Decision on 

Notice for Preliminary Authorization into Final Authorization, fulfilling all the criteria 

determined with the Rule on Authorization Procedure for Construction of New Capacities and 

the legislation in force.   
 

o ERO, on 11.06.2019, received from the company “Bondcom Energy Point” LLC the request for 

extension of the validity term of the Decision on Preliminary Authorization for completion of 

the application for obtaining the Final Authorization for construction of wind turbines, located 

in CA Budakova, with an installed capacity of 11 MW, Municipality of Suhareka, for an additional 

six (6) months term, namely until 13 December 2019.  

 

o ERO, on 11.12.2019, within the legal term, received from the company “Bondcom Energy point” 

LLC the request for conversion of the Decision on Notice for Preliminary Authorization into Final 

Authorization for construction of new generation capacities for electricity generation from 

WIND, Wind Park – BUDAKOVA 1, located in Budakovë, CA Budakova, with an installed capacity 

of 11 MW, in Municipality of Suhareka, Republic of Kosovo, attaching evidence issued by 

relevant authorities on fulfilment of all environmental requirements, the right on the use of 

land, Connection Agreement and the Construction Permit issued by MESP as well as other legal 

requirements related to the nature of the project in line with the legislation in force.  

 

o ERO Board, on 26 December 2018, issued the Decision on Final Authorization V_1211_2019 to 

the company Bondcom Energy Point LLC for construction of new generation capacities for 

electricity generation from WIND, Wind Park Bundakova – 1, with an installed capacity of 11 

MW, Municipality of Suhareka.  

 

o The Decision on Final Authorization V_1211_2019 determined that the applicant Bondcom 

Energy Point LLC is authorized to construct the generator by 26 April 2023 in line with the 
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Dynamic Plan for the Execution of Works which is also part and evidence of the application for 

authorization.  

 

o ERO, on 29.11.2022 and on 18.01.2023, received from “Bondcom Energy Point” LLC the 

requests for extension of the term of the Final Authorization V_1211_2019, dated on 26 

December 2019, for a period of twenty-four (24) months, for construction of the generator 

“Wind Park Budakova” with an installed capacity of 11 MW, in Budakovë village, MA Suharekë.  

 

o ERO, in the electronic letters dated on 01.12.2022 and 14.02.2023 responded to such requests 

as follows: “In order to handle and decide in relation to your requests, the commission of ERO 

shall conduct a visit on the field to highlight the extent to which the project has been realized 

and then the Report of the Commission along with you request for extension of the term, will 

be handled by ERO”.  

 

o ERO, in line with the legal responsibilities, through its representatives, carried out a monitoring 

visit in the field, on the site, in the location of Budakova, Municipality of Suhareka. The 

monitoring visit aimed to evaluate what was worked during this period (from 26.12.2019 until 

31.03.2023) and whether the works were being carried out according to the foreseen Dynamic 

Plan for execution of works/planned by the investor.  

 

o ERO, following the evaluation of the situation on site, verified that the applicant did not realize 

the works according to the Dynamic Plan, as the situation in the field is initial, despite the term 

of more than three (3) years from the time of the issuance of the authorization.  

 

o The company “Bondcom Energy Point” LLC, in its request explained that the situation created 

by Covid 19 Pandemic and the war in Ukraine, has put them in a difficult position and caused 

the slowdown of all processes for finalizing the project in time. They have also emphasized that 

the unstable situation of the banking system has had an impact due to financial instability and 

other reasons of the same nature. 

 

o ERO with due diligence evaluated the request of the party in relation to the justifications, 

however following the analysis, evaluation and review of the documents of the case, reached 

the conclusion that the request for extension is not grounded, given that, despite the 

justifications of the applicant, the period of more than three (3) years was more than sufficient 

to finalize the project and the request for extension is not based on relevant facts and as such 

was proposed to be refused 

 

o Taking into account what was said above, it is verified that the in relation to the legal criteria of 

the Rule no.10/2017 on the Authorization Procedure, namely Article 16, paragraph 4 and 5, the 

legal term according to the Dynamic Plan of realization of more than three (3) years presented 

by the applicant has terminated, and from the situation observed in the field, it is seen that so 

far nothing has been realized by the applicant.  
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o ERO Board, following the evaluation and analysis of the request for extension of the validity 

term of the Decision on Final Authorization, evaluation of the factual situation from the 

Monitoring Report on site and taking into account that the applicant did not realize the work 

according to the Dynamic Plan presented by him, evaluated that the request is not grounded 

and that the obligations of the authorization according to the legal provisions of the Rule on 

Authorization have not been fulfilled, therefore, based on the legal provisions of the 

introductory section of this decision has decided as in the enacting clause of this decision.  

 

o The company Bondcom Energy Point LLC is entitled to apply for obtaining the authorization 

following the fulfilment of the legal criteria according to the provisions of the Rule no. 03/2022 

on Authorization Procedure for Construction of Energy Projects, subject to energy market 

criteria.  

 

II. The Decision on Final Authorization V_1211_2019, dated on 26 December 2019 is repealed and 

does not have any legal effect.  
 

III. The decision is issued and published in official languages of the Republic of Kosovo.  
 

IV. The decision shall enter into force on the date of approval by the Board and will be published 

on the official website of ERO.   

 

Legal advice: The party dissatisfied with this decision may initiate an administrative dispute at the 

competent court, within thirty (30) days from the date of receipt of the decision or its publication on 

ERO’s website, whichever occurs last.  

 

The Board of the Regulator: 

 

___________________ 

Ymer Fejzullahu, Chairman 

 

____________________ 

Lutfije Dervishi, Member 

 

___________________ 

Gani Buçaj, Member 

 

This decision is sent to: 
 

 The party, 

 ERO Archive. 


